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LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-32

ISSUE

Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds programmed for all components of local grant
projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program (STIP).

The Commission has programmed $26,448,000 in FY 2000-2001 for the 39 projects on the attached
list. To date, the implementing agencies have been unable to allocate the funds.  The attachment shows
the details of each project and the delays that have resulted in the extension requests. The project
sponsors request extensions.  The planning agencies concur.

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

Attachment
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 Mendocino

Mendocino

PPNO: 4063
Ukiah Transit Center

$0
$166
$0
$28
$194

14 months PS&E, 20 months CON

8/30/02 PS&E, 2/28/03 CON

Support – meets STIP guidelines

The Mendocino Transit Authority (MTA) has experienced insurmountable obstacles in the property acquisition process for
this project.  MTA had negotiated property acquisition with NCRA for approximately 2 years.  It was anticipated that the
negotiations would be done over a year ago.  However, due to circumstances beyond the control of MTA, negotiations were
unsuccessful.  An additional obstacle to property acquisition was the extraordinary cost associated with the relocation of
two month-to-month tenants on the railroad property.  Due to the use of federal funds, Relocation Assistance Program
(RAP) guidelines must be followed, making that cost (estimated at $1million) infeasible for MTA.  On June 8, 2000, the
MTA Board dropped the train station as a location for this intermodal terminal.  Efforts to select a new location have been
underway since that time.  The transit center is greatly needed in Ukiah.  On February 28, 2001, the MTA Board of
Directors selected an alternate site for this project in north Ukiah.  The change of location made it necessary to perform
additional environmental work, additional right of way, and extensive additional PS&E, thereby delaying all components of
the project. Due to the delays and changes in the project discussed above, MTA is requesting to extend PS&E by 14 months
and Construction by 20 months.  They are also requesting at this time to shift funds completely out of E&P (originally
$15,000), and adjust funding between the PS&E (originally $15,000) and Construction (originally $164,000) components
resulting in $166,000 programmed for PS&E and $28,000 for Construction.  The change in location has also necessitated a
change in “Location and Project Limits” and “Project Description and Scope of Work”.

2 Point Arena
Mendocino

PPNO: 4060
Coastal Access Scenic
Bikeway

$0
$21
$88
$194 – 2001/02 year
$303

18 months

12/20/02 for PS&E & R/W
12/30/03 for CON

Support, meets STIP guidelines

Environmental Delay:  Due to minor change in the bikeway route to avoid extreme sloped backing, cut, and fill of the
existing ground to accommodate an appropriately sloped bikeway, more technical studies were required for this project than
originally anticipated, resulting in delays.  These include technical studies to determine potential impacts to endangered
plants and animals that will require consultations with CA Dept of Fish and Game.  A portion of the project may be located
within the permitting jurisdiction of the Army Corps of Engineers.  Also, scenic and historic resources must be evaluated.

3 Placer Co. Transportation
Planning Agency
Placer

PPNO: 1L09
New Local Roads adjacent to
SR 49.

$0
$248
$565
$0
$813

12 months PS&E, 18 months R/W

06/30/02 for PS&E
12/30/02 for R/W

Support, meets STIP guidelines

County staff has encountered delays in completion of the environmental studies related to hydrology – both Federally and
by the State of California in the project area.  The environmental documentation may be completed by May 31 which would
allow the at-risk PS&E and ROW funds to be allocated at the June meeting.  However, if additional studies and or a full
environmental impact report (EIR) are necessary, the additional work will require a time extension of 12 months for PS&E
and 18 months for ROW.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
4 Sacramento County

Sacramento

PPNO:  0L25
Folsom Blvd. Widening
Project – Sunrise Blvd. to
Aerojet Rd.

$0
$0
$0
$4,332
$4,332

18

12/31/02

Support, meets STIP guidelines

This request is due to unforeseen delays in receiving the required federal environmental clearance for the project.  Final
environmental clearance under CEQA was approved on June 13, 2000, and NEPA clearance was scheduled for approval in
August 2000.  However, the additional reviews required by federal agencies have delayed NEPA clearance beyond the
previously scheduled date.  Approval is not expected to be complete before the June 30, 2001 deadline for allocation of
STIP construction funds.  The County submitted the NEPA studies prior to CEQA clearance.  In May 2000, FHWA
requested a formal consultation with US Fish and Wildlife Service (USFWS).  Two months later, USFWS responded to the
request, rejecting a formal consultation and requesting additional study regarding the valley elderberry longhorn beetle.  The
County proceeded immediately with the requested additional studies and revisions to the biological resources study.  The
county completed and submitted the revised biological resources study in September 2000.  Caltrans submitted the study to
FHWA in October 2000, however, FHWA did not submit the report to USFWS until December 2000.  USFWS did not
respond to the study until March 2001.  The USFWS response included a request for further study regarding the beetle.
County staff completed the additional study and provided the requested information to USFWS in April 2001.  USFWS and
NEPA approval have not been obtained as of the submittal of this request.  These delays involve circumstances beyond the
control of Sacramento County and could not be foreseen at the time the project was programmed.  The County wishes to
avoid further delays to the construction of this project, and is prepared to request allocation for construction funds upon
receipt of NEPA approval.  The request of 18 months should provide sufficient time for federal agencies to complete this
approval, however, the County desires to proceed much sooner than that if possible.

5 Sierra County
Sierra

PPNO:  1L27
Sierra Co. Bridge Replacement
Goodyears Creek Rd. Bridge at
Goodyears Creek

$0
$14
$3
$0
$17

8 months PS&E, 12 months R/W

2/28/02 PS&E, 6/30/02 R/W

Support, meets STIP guidelines

Currently the project is in the E&P phase with the draft Natural Environmental Study (NES) completed and reviewed by
Caltrans and the Forest Service, the Initial Site Assessment (ISA) completed and reviewed by Caltrans, and cultural studies
and reports in progress.  The Forest Service, following their review of the draft NES, has asked that an additional
environmental study relating to birds be completed.  Completion of the additional required study and associated report will
cause a delay in the completion of the acquisition of the right of way beyond the end of the year 2001/2002.  A public
hearing and formal decision as to the preferred alternative is pending by the Board of Supervisors.

6 Sierra County
Sierra

PPNO:  1L28
Sierra Co. Bridge Replacement
Sierra Buttes Rd. at REIS
(Reese) Ravine Bridge

$0
$6
$3
$0
$9

8 months PS&E, 12 months R/W

2/28/02 PS&E, 6/30/02 R/W

Support, meets STIP guidelines

This request is due to unexpected delays in obtaining environmental approval.  Currently the project is in the E&P phase
with a draft NES and ISA completed and reviewed by Caltrans, and cultural studies and reports in progress.  A public
hearing and formal decision as to the preferred alternative is pending by the Board of Supervisors.  It is proposed to
construct the Reis Ravine Bridge under the same construction contract as the Goodyears Creek Bridge, which due to a
requirement by the Forest Service for an additional environmental study has requested a time extension to 2002/2003.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
7 Sierra County

Sierra

PPNO:  1L29
Sierra Co. Bridge Replacement
Pearl St. Bridge at Downie
River

$0
$14
$10
$0
$24

14 months PS&E, 16 months R/W

8/31/02 PS&E, 10/31/02 R/W

Support, meets STIP guidelines

Due to unexpected delays in completing the environmental process, resulting from a combination contractual problems with
the environmental subconsultant to the prime consultant and the need to obtain clear community support for a preferred
alternative, it is necessary to obtain a time extension for allocation of funds for the right-of-way and final design phases for
the project.  The contractual problems encountered with the environmental consultant, delayed the start of the cultural
resource surveys from March 27, 2000, the date of the original contract between the prime consultant and the environmental
subconsultant, to October 25, 2000, the date of the contract directly between the prime consultant and the cultural resource
subconsultant, a period of nearly six months.  Currently the draft NES, ISA and HPSR have been completed and submitted
to Caltrans for review.  Caltrans has completed the review of the NES and ISA.  The ISA was found to be acceptable and
the final NES will be submitted for approval in the month of June.  The lack of clear community support for a preferred
alternative acceptable to both the community and Caltrans/FHWA continues to delay completion of the environmental
phase of the project.  A second community meeting is planned and it is expected that it should be possible to have the Board
of Supervisors hold a Public Hearing to formally adopt a preferred alternative in the month of September.  Following the
approval of the selection of the preferred alternative by the Board of Supervisors, it should be possible to obtain the
environmental clearance for the project with the period of the time extension.  Currently the project is in the E&P phase
with the draft NES and ISA completed and reviewed by Caltrans, and cultural studies and reports in progress.  A public
hearing and formal decision on the selection of a preferred alternative by the Board of Supervisors is pending a planned
second community meeting.

8 Sierra County
Sierra

PPNO:  1L30
Sierra Co. Bridge Replacement
Nevada St. Bridge at No. Fork
Yuba River

$0
$30
$12
$0
$42

14 months PS&E, 18 months R/W

8/31/02 PS&E, 12/31/02 R/W

Support, meets STIP guidelines

Due to unexpected delays in completing the environmental process, resulting from a combination of contractual problems
with the environmental subconsultant to the prime consultant and the need to obtain clear community support for a preferred
alternative, it is necessary to obtain a time extension for allocation of funds for the right-of-way and final design phases for
the project.  The contractual problems encountered with the environmental consultant, delayed the start of the cultural
resource surveys from March 27, 2000, the date of the original contract between the prime consultant and the environmental
subconsultant, to October 25, 2000, the date of the contract directly between the prime consultant and the cultural resource
subconsultant consultant, a period of nearly six months.  Currently the draft NES, ISA and HPSR have been completed and
submitted to Caltrans for review.  Caltrans has completed the review of the draft NES and ISA. The ISA was found to be
acceptable and the final NES will be submitted for approval in the month of June.  The lack of clear community support for
a preferred alternative acceptable to both the community and Caltrans/FHWA continues to delay completion of the
environmental phase of the project.  A second community meeting is planned and it is expected that it should be possible to
have the Board of Supervisors hold a Public Hearing to formally adopt a preferred alternative in the month of September.
Following the approval of the selection of the preferred alternative by the Board of Supervisors, it should be possible to
obtain the environmental clearance for the project with the period of the time extension. The environmental documents and
public meetings for two projects are being completed in parallel.  The issue that lacks community support relates to the
width of the bridges - single lane or two lanes.  It is intended the Pearl Street Bridge be constructed first, with the Nevada
Street to follow the next year as it would not be desirable to have too major project underway at the same time in
Downieville.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
9 San Francisco

San Francisco

PPNO:  2164
RSTP/CMAQ Match

$0
$0
$0
$78
$78

6

12/31/01

Support, meets STIP guidelines

As part of the field review for this project, the County was informed that a Section 4(f) clearance (regarding use of
parkland) must be obtained prior to obligation of the project’s federal funding.  However, in late February this year, the
County was notified that a Visual Impact Study would also be needed as well as Section 106 (regarding historic resources).
These reports will need to be reviewed by Caltrans, FHWA, and the State Historic Preservation Office for approval.  While
work on these tasks is underway, we expect this process to last beyond the June allocation deadline.  A six-month extension
is needed to allow the County time to complete these unanticipated studies.  The County cannot secure the CMAQ
obligation until the environmental phase is complete.

10 Town of Fairfax
Marin

PPNO:  2210
Glen Dr. Storm Damage Repair

$0
$8
$0
$65
$73

6

12/31/01

Support, meets STIP guidelines

This project is located adjacent to a drainage basin that runs adjacent to a section of Glen Drive.  During the environmental
investigation the regulatory agencies informed the Town the original design concept was not the preferred solution.  The
storm damage repair project as originally conceived involved constructing a proposed retaining wall along a stream bed
bank that failed to provide adequate lateral support in the heavy winter storms a year and a half ago.  Fish and Game would
prefer a different design concept to that originally proposed.  This has already caused a 6-month delay.  The Town is
investigating other solutions that will meet project constraints.  The 6-month extension will allow the Town time to
complete the environmental determination, PS&E and implement construction.

11 City of Morro Bay
San Luis Obispo

PPNO:  0972
SR 1/Morro Bay
Blvd/Quintana Rd Roundabout

$0
$67
$0
$0
$67

12

6/30/02

Support, meets STIP guidelines

The scope of the project was originally to install a roundabout at the subject intersection including modifying ramp/traffic
movements for southbound SR 1.  At the March 2001 California Coastal Commission meeting, an adjacent property
owner’s request for renewal of a Coastal Development Permit was denied.  The party has now appealed that decision.
Without the identified impacts of the private party development proposal we may not have to modify the Highway 1 ramp
or traffic movements.  We anticipate some manner of closure on the development permit appeal at or about the end of May.
However, it may take longer.  At that point the City can have their consultant complete a recommendation for project scope
and can pursue the environmental determination.  The City anticipates a Negative Declaration to take about three months to
complete.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
12 San Luis Obispo County

San Luis Obispo

PPNO:  2071
Price Canyon Rd Widening at
Rte 227

$0
$100
$0
$0
$100

19

1/31/03

Support – meets STIP guidelines

The original project was programmed to receive federal demo funds and did not include widening of structures near Sate
Route 227.   In order to complete the project to the Route 227 junction, additional funding was obtained through the STIP
and HBRR programs.  These steps have delayed the implementation of the consultant services agreement for the
environmental phase.  Consultant hiring stated in January 2000.  The scope of the work was expanded to include the bridge
widening work.  Additional field review work has been conducted with Caltrans and the Union Pacific Railroad involved.
The final consultant agreement was reached in August 2000.  Because of the increased consultant work, a pre-award audit
was triggered, which took until January 2001 to completed.  With all these changes, the County now expects to complete
the environmental work (Mitigated Negative Declaration/FONSI) by January 2003.

13 San Luis Obispo County
San Luis Obispo

PPNO:  0986
Halycon/Rte 1 Oceano

$0
$150
$0
$0
$150

18

12/31/02

Support – meets STIP guidelines

The County and the RTPA unintentionally programmed the PS&E funds allocation concurrently the PA&ED milestone.
This resulted in the impractical schedule for the fund allocation.  Moreover, since the initial programming there have been
reviews with various regulator agencies regarding work in the Arroyo Grande Creek channel with has extended the
expected delivery of environmental document.

14 San Luis Obispo County
San Luis Obispo

PPNO:  4745
Willow Rd Interchange
Nipomo

$0
$100
$0
$0
$100

19

1/31/03

Support, meets CTC guidelines

The permitting process of the Department of Fish & Game for  geotechnical investigation work in and around Nipomo
Creek delayed the work of the consultant by 8 months.  Fish & Game was transitioning to a CEQA based permit process
and required more time to determine if the project’s EIR was sufficient for issuing the permit.  The consultant is now
expected to delivery the right of way map for the approach roadway by the end of May 2001.  Due to the preaward audit,
the consultant for the Tier 2 environmental document will not start until September 2001.  The final project is expected to
be completed by December 2002.  The PS&E milestone, therefore, needs to be adjusted accordingly.

15 Fresno
Fresno

PPNO:  6L02
RSTP/CMAQ Match Reserve

$0
$0
$0
$909
$909

20

2/28/03

Support

This request involves RSTP/CMAQ match projects totaling $909,000 that were programmed on behalf of several local
agencies in the Fresno area.  Fresno COG programmed an amount adequate to match their entire CMAQ program in
roughly equal annual  installments over the entire STIP cycle.  However, as the rules of AB1012’s Use it or Lose it”:
provisions because clearer, it also becomes apparent that the COG has programmed too much RSTP/CMAQ match in the
early years of the STIP cycle.  Fresno COG is trying to rectify that by requesting extensions and making STIP amendments
to move funds back.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
16 Farmersville

Tulare

PPNO:  8627
Pavement Rehabilitation
Various Streets and Roads in
the City of Farmersville

$0
$8
$0
$159
$167

6 mos PS&E, 12 mos CON

12/30/01

Support, meets STIP guidelines

On January 20, 2001, at a strategic planning meeting of the City of Farmersville City Council, a proposed plan was
introduced to modify Farmersville Boulevard from a four-lane road to a 2-lane road in order to install a landscaped median.
With the introduction of this concept, the City began a public discussion of the proposal.  The proposed plan is currently
under a public review process.  Expending STIP funds for rehabilitation and then tearing up the street months later to
implement proposed lane modifications would be irresponsible.  Therefore, the City requests a time extension until the City
Council decides on Farmersville Boulevard’s future.  It is anticipated that a definite decision regarding the Boulevard will
be made during the City and Redevelopment Agency’s FY 2001/02 budget adoption process.  In the event the City Council
decides to modify the Boulevard in FY 2001/02, the City intends to use STIP monies to perform street rehabilitation after
the land and median modifications have been made.  While the public review process is occurring, the City has discussed
with the City’s contract engineer to begin preliminary surveying and engineering for both a simple rehabilitation and a
reconfiguration project.

17 City of West Covina
Los Angeles County

PPNO: 2918
South Azusa Ave Capacity
Enhancement

$0
$371
$0
$0
$371

12

6/30/02

Support – meets STIP guidelines

The programming of funds for this project was approved by MTA in December 2000 for FY 00/01, leaving only 6 months
to complete both PA&ED and PS&E.  The milestone of scheduled Circulation of Draft Environmental Document is July
2001, while the PS&E funds are programmed for this fiscal year. I.e. prior to completion of the environmental document.
STIP procedures require completion of environmental documentation (at least CEQA) prior to allocation of funds for
PS&E.   Therefore, the City is requesting the CTC to extend the PS&E allocation deadline by 12 months until after
completion of the PA&ED phase.

18 City of Los Angeles
Los Angeles County

PPNO: 2868
San Fernando Road R/W Bike
Path Phase II

$0
$0
$0
$2,302
$2,302

20

2/28/2003

Support – meets STIP guidelines

The San Fernando Road Right of Way Bike Path Project is the construction of a bike path, the design of which was
previously funded by a TEA grant.  The City requests an extension of the construction allocation deadline because of a
delay in receiving authorization for the design of the TEA grant beyond the control of the City.  The request for
authorization of design TEA funds was submitted to Caltrans District 7 on June 7, 2000.  The design TEA grant
authorization was issued in March 2001 after resolving a confusion regarding the TEA eligibility of the project.  An
extension of 20 months in the allocation of construction funds is requested to make up for the lost time.  Design and right of
way certification typically takes up to 16 months to complete followed by 4 months to prepare bid documents and cost
estimate.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
19 City of Whittier

Los Angeles County

PPNO: 2872
Whittier Greenway Trail

$0
$0
$680
$0
$680

6

12/31/01

Support,  meets STIP guidelines

The agency is requesting to switch the $34,000 of E&P to R/W, adding to the $646,000 programmed for R/W in FY00/01,
and extending the revised total of $680,000 of R/W allocation deadline by 6 months to 12/31/2001.  The City of Whittier
began negotiating with the Union Pacific Railroad Company (UP) to purchase the right-of-way associated with this project
in 1998.  UP originally demanded $17 million for the right-of-way.  By October 2000, UP had reduced its demand to $5
million. Although UP’s demand is closer to a reasonable range for the right-of-way, the City believes that further
negotiations may yield a more favorable acquisition price.  The city’s rejection of UP’s $5 million proposal meant that the
transaction could not be completed within the calendar year 2000.  In February 2001, UP resumed negotiations with the
City.  The City believes that it can negotiate a final price that is in the range of $3 million to $5 million shortly.  However,
in an effort to continue the City’s good faith negotiations with UP and to minimize project delays, the City has decided to
proceed with the preparation of the environmental documentation without seeking reimbursement from the STIP funds and
thereby foregoing any additional delay that may be added as part of the “allocation and authorization to proceed” process.
The request for an allocation time extension of 6 months will provide the necessary time to prepare and certify the CEQA
and NEPA documents necessary in order to allocate and obtain authorization to proceed with right-of-way acquisition.

20 City of Torrance
Los Angeles County

PPNO: 2823
Hawthorne/Del Amo
Intersection Capacity
Improvement

$0
$0
$0
$394
$394

9

03/31/2002

Support, meets STIP Guidelines

This project was scheduled to start construction in Summer/Fall 2001 after completion of a Utility Underground District
(UUD) project on Hawthorne Blvd. and subsequent to completion of a resurfacing project in the same area by Caltrans.  The
utility company has indefinitely deferred the completion of the UDD construction due to the recent energy/financial crisis.
Also, the utility company’s contractors discovered that an existing CMP drain that crosses Hawthorne Blvd had collapsed
and needs to be replaced by Caltrans.  Therefore, Caltrans delayed the resurfacing project that was due for completion in
2000 pending new engineering design for replacement of the collapsed CMP.  The City was advised that Caltrans is
scheduled to complete the construction of the CMP and the resurfacing in Summer/Fall 2001. Therefore, the city is forced
to postpone their project until Caltrans completes their work. Additionally, because of the adjacent commercial land use,
construction is not feasible during the winter holiday shopping season. Therefore, the construction of the City’s project will
be delayed until Spring 2002 at the earliest, a delay of 9 months.

  21 City of El Monte
Los Angeles

PPNO: 2917
Six Intersection – Crosswalk
Improvements

$0
$0
$0
$324
$324

6

12/31/2001

Support – meets STIP guidelines

According to LACMTA guidelines, funding allocation cannot be requested until the Letter of Agreement (LOA) is signed
between the City and the MTA. Due to circumstances beyond the control of the City of El Monte, the LOA with MTA was not
finalized until early 2001.  Additionally, this project was programmed in the FTIP for PS&E and Construction components in
FY 00-01, allowing a very short time for preparation of the environmental document and PS&E package for the project. STIP
guidelines require completion of the environmental document (as a minimum CEQA) before PS&E funds can be authorized.
Due to this unreasonably short schedule for PA&ED and PS&E, the City is unable to request Construction funds for the project
as currently programmed.  The City is, therefore, requesting to postpone the Construction of the project by six (6) months so
that the environmental documentation and the PS&E activities can be appropriately completed.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
22 City of Los Angeles

Los Angeles County

PPNO: 2861
Los Angeles Street
Realignment Near El Pueblo

$7
$92
$0
$1,369
$1,468

10 months PA&ED and PS&E
20 months CON

4/30/02 PA&ED, PS&E
2/28/03 CON
Support, meets STIP guidelines

Due to potential changes in the project scope, the development of the environmental document was put on hold.  The
agency is in the process of coordinating with Caltrans District 7 to include the 101/110-loop on-ramp closure from Los
Angeles Street as part of the realignment project and to combine the environmental clearance under NEPA as one
environmental document.  To include the on-ramp closure as part of this project would require an in-depth traffic analysis
and traffic impact study in the CEQA document.  A time extension is also needed to complete the NEPA document prior to
requesting allocation for Construction.  Caltrans has informed the agency that the required NEPA document for the Los
Angeles Street Realignment near El Pueblo project is an Environmental Assessment.  The proposed project does not qualify
for a Programmatic Categorical Exclusion as anticipated by the agency because the project site is located on an
archeologically sensitive area of Father Serra Park and is within the El Pueblo de Los Angeles Historic Monument.  As part
of the environmental clearance under NEPA, a Section 4(f) and Section 106 evaluations are required, a process that takes
about 6 to 8 months.  As part of the NEPA documentation of potential significant findings in the project vicinity, different
areas of the project site will be pot-holed to determine if there are any potential significant impacts to the discovery of
historical artifacts.

23 City of Downey
Los Angeles County

PPNO: 2870
Lakewood Blvd. Signal
Interconnect

$0
$0
$0
$112
$112

18

12/31/02

Support – meets STIP guidelines

The delay in the construction phase of the project is directly due to unforeseen circumstances beyond the control of the City
of Downey.  The funding for this project was granted to the City through abbreviated Call-for-Project process and the FTIP
was not officially approved until December 2000.  The agency has worked on and completed both the CEQA and NEPA
Environmental Document before requesting allocation of PS&E funds through Caltrans Delegated Authority on March 15,
2001.  The agency expects to obtain authorization to proceed with PS&E work by June 2001.  This process will not leave
adequate time for completion of the PS&E, which is anticipated to take about 12 months, as a prerequisite for the request
for allocation of the construction funds.  Therefore, construction funds programmed in FY00/01 need to be pushed back to
December 2002 to allow advertising and award of the project.  This is consistent with the June Book Item 2.1a(19), STIP
Amendment 00F-040.

24 City of Downey
Los Angeles County

PPNO: 2871
Firestone Blvd. Signal
Interconnect

$0
$0
$0
$205
$205

18

12/31/02

Support – meets STIP guidelines

The delay in the construction phase of the project is directly due to unforeseen circumstances beyond the control of the City
of Downey.  The funding for this project was granted to the City through abbreviated Call-for-Project process and the FTIP
was not officially approved until December 2000.  The agency has worked on and completed both the CEQA and NEPA
Environmental Documents before requesting allocation of PS&E funds through Caltrans Delegated Authority on March 15,
2001.  The agency expects to obtain authorization to proceed with PS&E work by June 2001.  This process will not leave
adequate time for completion of the PS&E, which is anticipated to take about 12 months, as a pre-requisite for the request
for allocation of the construction funds.  Therefore, construction funds programmed in FY00/01 need to be pushed back to
December 2002 to allow adequate time for advertising and award of the project.
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25 City of Monterey Park

Los Angeles County

PPNO: 2915
North Atlantic Blvd Widening
and Channelization

$0
$148
$0
$0
$148

18

12/31/02

Support – meets STIP guidelines

According to MTA guidelines, funding allocation cannot be requested until the Letter of Agreement (LOA) is signed
between the City and the MTA. Due to circumstances beyond the control of the City of Monterey Park, the LOA with MTA
was not finalized until February 2001.  Additionally, this project was programmed in the FTIP for PA&ED and PS&E
components to be completed in a very short time remaining in the fiscal year 00/01.  STIP guidelines require completion of
the environmental document (at a minimum CEQA) before PS&E funds can be authorized.  Due to the unreasonably short
schedule for PA&ED, the environmental document is not yet ready, thus making the City unable to request PS&E funds for
the project.  The City is now requesting to reprogram the environmental and design activities separately so that the PS&E
activities can start immediately after completion of the CEQA.  The City is requesting an 18-month extension of the
deadline for the allocation and is now ready to follow the revised funding schedule.

26 City of Los Angeles
Los Angeles County

PPNO: 2858
Eagle Rock ATSAC

$0
$103
$0
$1187
$1,290

20

02/28/2003

Support – meets STIP guidelines

When this project was submitted to LAMTA for approval, the City stated that City funding for project design would
become available in FY 2001/02 and City funding for project construction would become available in FY 2002/03 and
2003/04.  When MTA approved this project, grant funding was approved in FY 2000/01, 2001/02 and 2002/03.  Therefore,
MTA funding became available, without approval from the City, one year prior to the anticipated use of the funds.  Based
on the construction work program in the City, environmental document preparation and project design for the ATSAC
Eagle Rock project cannot begin until late 2002/03.  Project construction will follow immediately and be funded in 2003/04.
Therefore, a 20-month extension is being requested.

27 City of Burbank
Los Angeles County

PPNO: 2368
Reconfigure Victory Blvd. /
Burbank Blvd. Intersection and
Widen Bridge

$0
$0
$0
$1,667
$1,667

6

12/31/01

Support,  meets STIP guidelines

Phase III of the Burbank Blvd/Victory Blvd Intersection Realignment project widens the Burbank Blvd bridge from the
Burbank Blvd/Victory Blvd intersection to the I-5 off-ramp, encroaching into Caltrans right of way.

Before completing the PS&E for Phase III, the bridge approach widening was moved from Phase III to Phase II to enhance
traffic flow and safety, but then it was moved back to Phase III due to condemnation process delay in acquiring properties
for the bridge approach widening.  Civil, structural and traffic consultants for Phase III required additional PS&E revisions
each time the bridge approach widening moved from and back to Phase III.  In addition Caltrans HQ structure and District
permit offices need more time for their review and plan check than was anticipated.  The combination of these factors will
delay finalizing the PS&E for Phase III by approximately six months
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28 City of Burbank

Los Angeles County

PPNO: 2874
Burbank Media District ITS

$0
$0
$0
$1,482
$1,482

12

6/30/02

Support – meets STIP guidelines

Funding for both the PS&E and construction phases of this project are programmed in FY 2000/01.  Due to an unavoidable
delay in executing the letter of agreement with MTA, the City of Burbank has been unable until this time to request
authorization to proceed with PS&E.  That request has now been submitted and the City is prepared to begin project design
work in June of this year.  Assuming a 4-5 month design period, the City will return within the requested 12 month
extension period to request the allocation of the remaining funding programmed for construction.  This requested extension
is needed in order to comply with the requirement that construction funds may only be allocated after the completion of the
project design work.  The City is prepared to move forward with this project at the most expeditious rate permitted.

  29 City of Lancaster
Los Angeles

PPNO: 2878
Ave. “G” Widening

$0 $0
$34 $0
$0 $0
$0 $34
$34 $34

12

6/30/02

Support

This project received an extension at the May 2001 CTC meeting for $4.608 million in construction funds.  This request
extends $34,000 in PS&E funding and shifts it to construction.  This project is located in the Fox Field Industrial Corridor
(FFIC) area of the City of Lancaster. The FFIC project, including widening of Ave. G as proposed in this project, has already
been environmentally cleared for CEQA as part of the FFIC Specific Plan and Final Environmental Impact Report which were
adopted by the Lancaster City Council in May 1997.  The City has used local funds for project development components of the
project and was under the impression that the project is environmentally cleared. However, since federal funds are involved for
right-of- way and construction components, the City has to comply with NEPA as well. FHWA determined that an
Environmental Assessment under NEPA is required for this project and notified the City through Caltrans. This circumstance
was clearly unforeseen by the City and, therefore, the City requests a 12-month time extension in order to complete the
Environmental Assessment.

30 City of Hemet
Riverside

PPNO:  9902R
State Street Arterial
Improvement Project

$0
$0
$0
$1,262
$1,262

20

2/28/03

Support, meets STIP guidelines

This project has experienced delays due to additional unforeseen environmental permitting issues not identified at the time
of the original application, including jurisdictional review and determination by the Army Corps of Engineers and the
California Department of Fish and Game.  The City has been diligently working to advance this project to the point of
requesting funding allocation for construction.  To date, the City has entered into contracts, fully financed with City funds,
in the amounts of $138,000 for engineering and design, $12,000 for biological field studies and permitting, and $13,000 for
additional environmental documentation.

31 City of Palm Desert
Riverside

PPNO:  0000D
Fred Waring Drive

$0
$0
$0
$1,700
$1,700

12

6/30/02

Oppose – not enough information
provided

The project does not have an approved NEPA document.  The required NEPA document has been submitted to Caltrans and
has been forwarded to FHWA for approval.  Approval is anticipated within the next six to eight weeks (around June 1,
2001).
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32 Mono County

Mono

PPNO:  2000
South Landing Rd Rehabilitate
Roadway, Construct Bike
Lanes

$0
$10
$220
$0
$230

12

6/30/02

Support, meets STIP guidelines

The project funding was programmed with the understanding that County staff would complete the required environmental
documents.  The original environmental review indicated that the project would qualify for a CEQA exemption.  In moving
forward with the project scoping meetings, the City found that there were environmental impacts that were not evident
during the preparation of the project PSR.  The City is in the process of addressing the unanticipated environmental issues
through project revisions and the preparation of a more comprehensive environmental document.

33 Mono County
Mono

PPNO:  2001
Long Valley-Crowley Lake
Drive West Rehabilitate
Roadway, Construct Bike
Lanes

$0
$20
$0
$0
$20

12

6/30/02

Support, meets STIP guidelines

The project funding was programmed with the understanding that County staff would complete the required environmental
documents.  The original environmental review indicated that the project would qualify for a CEQA exemption.  In moving
forward with the project scoping meetings, the City found that there were environmental impacts that were not evident
during the preparation of the project PSR.  The City is in the process of addressing the unanticipated environmental issues
through project revisions and the preparation of a more comprehensive environmental document.

34 Mammoth Lakes
Mono

PPNO:  2501
On Mammoth Road from State
Route 203 to Mammoth Creek
Park – Improve Street,
Sidewalk, and Snow Storage

$0
$0
$0
$2,557
$2,557

6

12/31/01

Support, meets STIP guidelines

Part of the 1998 STIP for the Town of Mammoth Lakes included a Federal/State project to reconstruct sidewalks on Old
Mammoth Road, a major arterial within the corporate limits of the Town.  During the past year, the Town has been
preparing an update to the Circulation Element, which could have an impact on the street width and turning lanes for the
project area.  The Circulation Element update project is in the final environmental review phase and will be completed in
May 2001.  Construction work for this project has also been requested to be delayed for one summer by the Mammoth
Community Water District and one of the local gas companies until the end of the summer 2001.  This is due to the
installation of new gas and water pipelines underneath Old Mammoth Road.  Neither the town or the District want to install
these new lines after the street work is complete.  The Town would like to provide the gas company and Water District
sufficient time to budget and install the pipeline project prior to the street improvements.  The Town’s policy does not allow
cutting the street for new pipeline work for 2 years following completion of a reconstruction or overlay project.
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35 City of Bishop

Inyo

PPNO:  0004
Wye Road, Route 6 to Spruce
Reconstruction

$0
$0
$0
$385
$385

20

2/28/03

Support, combines two projects

In September 2000, the Inyo County LTC requested Caltrans to prepare a PSR for improvements to Wye Road (State right
of way) from SR 6 to SR 395, a project proposed for the 2002 STIP.  Delivery of PS&E for the project has been delayed to
properly coordinate the design of the Wye Road/SR6 intersection with the new Caltrans project.  A six-month extension is
requested for design coordination of drainage, traffic lane alignment, and possible signalization.  An additional 14 months is
requested to allow both projects to be constructed at the same time to decrease problems with project interface and to
provide coordinated projects and economy of scale.

36 City of Atwater
Merced

PPNO: 9821
AC Overlay, Shaffer Rd.,
Buhach Rd., First St., and
Fruitland Ave.

$0
$0
$0
$599
$599

2

8/30/01

Support

The original application submitted in December 1998 was based on visual inspections of the various sites.  During this time
it was determined by the City to participate in a regional pavement management system.  This pavement management
system would allow verification of the original submittal and to determine if any amendments to the proposed project would
be needed.  There were unexpected delays in the determining the scope of the project.  Also, the gathering of information
for a regional pavement management system was delayed.  The anticipated completion of the pavement management
system is May 30, 2001.

37 Merced County Assoc of Govt
Merced

PPNO:  5961
RSTP/CMAQ Match Reserve

$0
$0
$0
$47
$47

20

2/28/03

Support, meets STIP guidelines

This request involves 2 RSTP/CMAQ match projects totaling $47,000 that were programmed on behalf of Merced County
(Oakdale Road Bridge and Hwy 165/Bloss Ave).  The Oakdale Road Bridge project experienced environmental delays,
caused in part by the fact that the US Fish and Wildlife has expressed concerns about the riparian brush rabbits.  Additional
studies or a trapping program may be necessary.  The Hwy 165/Bloss Ave. project experienced environmental delays
because Caltrans (responsible for the environmental component) did not realize that the City was using federal funds and
only prepared CEQA clearance for the project.  Caltrans is now in the process of complying with NEPA but the process is
not expected to be complete by the allocation deadline.

38 City of Sonora
Tuolumne

PPNO:  9890
Grade Crossings – Sanguinetti
/ Old Wards Ferry Road

$0
$0
$0
$33
$33

20

2/28/03

Support, meets STIP guidelines

This project has been dependent upon the programming of federal funds by the CPUC.  The most recent Caltrans/CPUC
approved Section 130 Multi-Year funding plan indicates this project as programmed in FY 2001/02 at an updated cost of
$400,000.  Due to the uncertainty of the timing of the federal funding and federal closeout requirements, the maximum
extension has been requested although original milestones may be met.  The project is 90% federal funded and will be
implemented by Sierra Railroad.  The amount requested is the 10% local share of the project based on 1998 estimates.
Increases to the local share due to escalation will be locally funded by the City of Sonora.
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39 Orange County Trans Auth

Orange

PPNO:  4435
Imperial Hwy Grade
Separation Soundwall

$0
$0
$0
$1,760
$1,760

6

12/31/01

Support, meets STIP guidelines

The construction of this soundwall requires innovative features to help dampen and deflect the noise caused from passing
trains.  This is in addition t the height of the wall, which at one location will be over 40 feet high.  This has required changes
in the design and cost of the wall.  Added to this complexity is the location of the wall – bordering the cities of Yorba Linda
and Anaheim and located within railroad right of way.  The City of Yorba Linda has had some concerns about the impacts
of the wall to their community as part of the environmental clearance process.  The City of Anaheim has made efforts to
accommodate the City of Yorba Linda’s concerns, but this has resulted in a delay of the overall project schedule.
Therefore, a time extension of 6 months is required to allow for completion of environmental and design, to process a
federal TIP amendment, and advertise for construction.  A “companion” STIP amendment is also being requested to
increase funding for the project.


